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AGAWAM HIGH SCHOOL PROJECT – Agawam, MA

June 12, 2023 Agawam Pubic Library Community Room 3:00PM

Meeting Minutes for June 12, 2023

A scheduled meeting of the High School Building Committee was held on June 12, 2023 at 3:00pm at 
the Community Room at the Library.  Committee members and attendees present were:

Voting Member Present Absent Notes
William Sapelli-Chair X
Jim Blain X
Jennifer Bonfiglio X Arrived at 3:06pm
Raymond Casella X
Robert Clickstein X 
Louis Conte X
Dawn DeMatteo X
Sheila Hoffman X
Timothy Karetka X
Brian Melloni X
Brian Pagella X
Anthony Suffriti X
Robin Wozniak X
Christopher Caputo X  
Project Team Members
Linda Liporto X Leftfield - Senior Project Manager
James Riefstahl X Leftfield - Project Director
Jim Rogers X Leftfield - Owner
Adele Sands X Leftfield - Education Liaison
Jay Faxon X LeftField MEP
Kent Kovacs X Flansburgh - Principal-in-Charge
Vince Dubé X Flansburgh - Project Manager
Madeleine Le X Flansburgh - Project Architect
Roberta Nardi X Flansburgh - Project Designer
Mike Pirollo X MLP Integrated Design

7 voting members required for a quorum

Meeting was called to order by Chair-Mayor Sapelli at 3:06pm.
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1 – Agenda

Linda Liporto went through the agenda for the meeting. 

2 – Approval of Meeting Minutes

Mayor Sapelli made a motion to approve the minutes of May 8, 2023. Sheila Hoffman seconded the 
motion.  No discussion occurred.  It was unanimously approved via roll call vote.

3 – Approval of Invoice(s)

Linda Liporto reviewed the current budget and monthly update, and requested a vote to approve 
LeftField’s invoice for May totaling $15,000, and Flansburgh’s invoices for April and May services 
totaling $104,290. Mayor Sapelli made the motion to approve, seconded by Brian Pagella. No discussion 
occurred.  The motion was unanimously approved via roll call vote.

4 –Designer Updates

Schedule Update:  Kent Kovacs reviewed the current schedule for educational programming, the 
Districts Educational Plan completion, as well as a space summary, existing conditions and design 
alternatives update.  

Educational Visioning:  Mike Pirollo of MLP made a presentation summarizing the outcome of the 
prior visioning sessions with faculty, staff, students and parents.  It summarized the observations and 
snapshots of what current challenges exists, strengths and weaknesses, and what the overall goals and 
priorities are.

Building Evaluation:  Kent Kovacs gave an update on the space summary and reviewed the current 
square footages, as well as what the new programming will require. Part two of that presentation 
reviewed space variations of what is needed versus what the MSBA might participate in.

Design Alternatives:  Kent Kovacs reviewed the upcoming design alternatives that Flansburgh will be 
working on for the PDP submission.

7 – Public Comment

There was no public in attendance, therefore no public comment.

8 – New Business

There was no new business.
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9– Next Meeting

The next meeting is scheduled for June 26, 2023.

10 – Adjournment

A motion to adjourn was made by Chris Caputo, seconded by Jennifer Bonfiglio. The motion was 
carried unanimously, via voice vote. The meeting was adjourned at 4:25pm.


