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Agawam High School
Agawam, MA 

School Building Committee 
Meeting #35

May 12, 2025
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1. Call meeting to order 

2. Approval of previous meeting minutes [vote required]

3. Vote to approve invoices from April [vote required]

4. 60% CD submission 

1. Drawing Review

2. Budget update

3. Approve submission to the MSBA [vote required]

5. Schedule

1. 60% CD MSBA submission date

2. Upcoming schedule 

6. Public comment

7. New business

8. Adjourn
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VOTE: 

Approval of Meeting Minutes from the 

April 28th SBC Meeting
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VOTE: Approval of LeftField’s 

invoice for April services for 

$176,776, Flansburgh’s invoice 

for $1,180,727 and Fontaine 

Bros invoice for $887,476 as 

presented
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Committed to date

Total project budget 20%:

$44,917,343 of $229,968,232

Committed to date

Construction budget 10%:

$18,512,811 of 186,951,887
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60% CONSTRUCTION DOCUMENTS
Drawing Update
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Estimate Comparison

Fontaine Bros and PM&C

Differential of $90,677
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Budget Update

Design Development to 

60% Construction Documents

Overage of $503,809



10

Value Engineering List

Linda
Text Box
Recommended

Linda
Snapshot
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Value Engineering List

Linda
Snapshot
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Value Engineering List

Linda
Snapshot
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Proprietary Items List
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MOTION: 

Vote to approve submission of the 60% Construction Document submission to the MSBA 
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UPCOMING SCHEDULE
• ERP #3 bid date May 15 – bids due June 13 

• Sitework

• Cast-in-place concrete

• Below grade waterproofing

• Structural steel

• 60% Construction Documents submission to MSBA – May 22

• Subcontractor walkthrough for site – May 22

• SBC Meeting #36 – June 23

• 90% Construction Documents submission to MSBA – July 17
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CONSTRUCTION UPDATE
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