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AGAWAM HIGH SCHOOL PROJECT – Agawam, MA

August 25, 2025            Virtual Only 3:30PM

Meeting Minutes for August 25, 2025

A scheduled meeting of the Agawam High School Building Committee was held on August 25, 2025 at 
3:30pm via zoom link. Committee members and attendees present were:

Voting Member Present Absent Notes
Mayor Chris Johnson-Chair X
Jim Blain X
Jennifer Bonfiglio X
Raymond Casella X
Robert Clickstein X
Dawn DeMatteo X
Sheila Martin X
Timothy Karetka X
Brian Melloni X
Brian Pagella X
Anthony Suffriti X Arrived at 3:34pm
Mackenzie Gamache X
Project Team Members
Linda Liporto X LeftField - Senior Project Manager
Jennifer Carlson X LeftField - Project Director
Jim Rogers X LeftField – Owner
Adele Sands X LeftField - Education Liaison

David Boucher X LeftField – Clerk 
Kent Kovacs X Flansburgh - Principal-in-Charge

Jennifer Jabs X Flansburgh – Project Architect
Jessica Libby X Flansburgh – Project Architect
Russ Higgins X Flansburgh – Project Architect
Vince Dube X Flansburgh – Project Architect
Pamela Perini X Pamela Perini Consulting – Security Consultant
Mark Abdella X Fontaine – VP of CM Services
Jason Boudreau X Fontaine –Project Executive
Matt Cavanaugh X Fontaine –Project Manager
Mike Sarnelli X Fontaine – Lead Superintendent

SCHOOL BUILDING COMMITTEE (SBC) MEETING #40
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Chelsey Mutrie X Fontaine – Lead Estimator
Davida Flynn X W.T. Rich – Project Executive, Geothermal Expert

7 voting members required for a quorum
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The meeting was called to order by Mayor Chris Johnson at 3:33PM and roll call was taken.

Agenda

Linda Liporto reviewed the agenda for the meeting.

1 – Approval of Meeting Minutes

Mayor Christopher Johnson made a motion to approve the minutes of the August 1 and August 15, 2025 
meetings. Robert Clickstein seconded the motion.  No discussion occurred, nobody abstained.  The 
motion was approved 10-0-2-0 (yes-no-absent-abstain).

2 – Approval of Invoices

Linda Liporto provided an update of July invoices noting that Leftfield are billing for Construction 
Administration and other reimbursables, Flansburgh is billing for Construction Documents, Bidding 
Services and Construction Administration Services, listed on three separate line items, and Fontaine are 
now billing for both pre-construction and also $781,159.63 for construction, which is listed on a separate 
part of the summary sheet. 

Mayor Christopher Johnson made a motion to approve the invoices from July for LeftField for the total 
amount of $124,178; Flansburgh for the total amount of $1,180,726 and Fontaine Bros for a total of 
$803,159.04; for a total of $2,108,063.06. Anthony Suffriti seconded the motion.  No discussion 
occurred.  Invoices were approved 10-0-2-0 (yes-no-absent-abstain).

Linda also provided a budget update, noting that July billing is still billing from OPM construction 
administration, Architects construction documents, bidding and construction administration, and 
Fontaine is still billing from the pre-construction costs in the budget and continue to bill from the 
construction line item.

3 – Design Update

Kent Kovacs from Flansburgh walked the team through upcoming steps in the design process. He 
presented a schedule showing upcoming meetings and what would be discussed at each meeting, as well 
as an explanation of when certain design decisions for finishes will be determined. 

4 – Construction Documents Update

Linda Liporto walked the team through the current schedule of documents with the 90% submission that 
was submitted to the MSBA on July 25th and a timeline for the pending comments back. Dates also 
included future drawing submissions to the MSBA and upcoming bid packages and a GMP date.
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5 – Construction Update

Matt Cavanaough from Fontaine Bros presented an update on the geothermal wells and Community 
Wing construction. It was noted that geothermal well drilling is under way and currently on schedule, 
concrete foundations will be started in September and steel will start going in October. The presentation 
also included drone images of the jobsite to show progress.

6 – New Business
None. 

7 – Adjournment

A motion to adjourn was made by Mayor Christopher Johnson, seconded by Jim Blain. The motion was 
unanimously approved 10-0-2-0 (yes-no-absent-abstain). The meeting was adjourned at 3:56pm. 


