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Agawam High School
Agawam, MA 

School Building Committee 
Meeting #46

February 24, 2026
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TODAY’S AGENDA 

1. Call meeting to order 

2. Approval of previous meeting minutes from 1/26 [vote required]

3. Vote to approve invoices from January [vote required]

4. Construction update

5. Public comment

6. New business

7. Adjourn
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VOTE: 

Approval of Meeting Minutes from the 

January 26th SBC Meeting

MEETING MINUTES
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INVOICE 

LOG

VOTE: Approval of LeftField’s 

invoice for January services for 

$118,403, Flansburgh’s invoices for 

$154,547, 68,159.25 and $25,190, 

Allied Testing services for $2,700 

and… 
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INVOICE 

LOG

VOTE CONTINUED:

And Fontaine Bros total invoice for 

$4,221,396.23 as presented.
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BUDGET TRACKING
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BUDGET TRACKING
Committed to date

Total project budget 93%:

$213,429,054 of 

$229,968,232

Committed to date

Construction budget 100%

Spent to date 19%

$42,743,703 of 

$229,968,232
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