
1

Agawam High School
Agawam, MA 

School Building Committee 
Meeting #49

May 18, 2026
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TODAY’S AGENDA 
1. Call meeting to order 

2. Approval of previous meeting minutes from 4/27 [vote required]

3. Vote to approve invoices from April [vote required]

4. Vote to approve Leftfield contract amendment [vote required]

5. Construction update

6. Public comment

7. New business

8. Adjourn
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VOTE: 

Approval of Meeting Minutes from the 

April 27th SBC Meeting

MEETING MINUTES
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INVOICE LOG

VOTE: Approval of LeftField’s 

invoice for April services for 

$118,403, 

Flansburgh’s invoices for a total of 

$246,437.57, 

Allied Testing services for a total of 

$24,105.59 and… 
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INVOICE LOG

VOTE CONTINUED:

And Fontaine Bros total invoice for 

$3,385,320.60 as presented.
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BUDGET TRACKING
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BUDGET TRACKING

Committed to date

Total project budget 93%:

$213,441,329 of $229,968,232

Committed to date

Construction budget 100%

Spent to date 24%

$56,286,983 of $229,968,232
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CONTRACT 
AMENDMENT
MOTION: 

Vote to approve Leftfield’s Contract Amendment #6 in 

the amount of $385 for BidDocs cost for bidding of the 

furniture package

(Assigned to 0102-1000 reimbursables & other services)
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CONSTRUCTION PROGRESS
•		 Exterior Framing & Sheathing Complete this month

•		 Steel Spray Fireproofing Complete

•		 Ongoing Activities:

•		 Interior Framing

•		 MEP Rough-In

•		 Roofing

•		 Masonry

•		 Exterior Metal Panels

•		 Auditorium Catwalk



LOOK AHEAD

•		 MEP Rough-In through the spring

•		 Glass Curtainwalls arriving next month

•		 Metal Roofing next month

•		 Drywalling following in-wall inspections



PROGRESS PHOTOS
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