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AGAWAM HIGH SCHOOL PROJECT – Agawam, MA 

 

May 18, 2026         Agawam Public Library           3:00PM 
 

Meeting Minutes for May 18, 2026 
 
A scheduled meeting of the Agawam High School Building Committee was held on May 18, 2026 at 
3:00pm at the Agawam Public Library. Committee members and attendees present were: 
 
Voting Member Present Absent Notes 
Mayor Chris Johnson-Chair X   
Jim Blain X   
Jennifer Bonfiglio X   
Raymond Casella X   
Robert Clickstein X   
Dawn DeMatteo X   
Sheila Martin X   

Timothy Karetka  X  
Brian Melloni X   

Brian Pagella X   
Anthony Suffriti X    
Mackenzie Gamache X   
Project Team Members    
Linda Liporto X  LeftField - Senior Project Manager 
Jennifer Carlson  X LeftField - Project Director 

Jim Rogers  X LeftField – Owner 
Adele Sands  X LeftField - Education Liaison 
David Boucher X  LeftField – Clerk  
Kent Kovacs X  Flansburgh - Principal-in-Charge 
Jennifer Jabs  X Flansburgh – Project Architect 
Jessica Libby  X Flansburgh – Project Architect 

Russ Higgins  X Flansburgh – Project Architect 
Vince Dube  X Flansburgh – Project Architect 
Rick Armistead X  Flansburgh – Project Architect 
Pamela Perini  X Pamela Perini Consulting – Security Consultant 
Mark Abdella  X Fontaine – VP of CM Services 
Jason Boudreau X  Fontaine –Project Executive 
Matt Cavanaugh X  Fontaine –Project Manager 

Mike Sarnelli X  Fontaine – Lead Superintendent 
Chelsey Mutrie  X Fontaine – Lead Estimator 
Davida Flynn  X W.T. Rich – Project Executive, Geothermal Expert 

SCHOOL BUILDING COMMITTEE (SBC) MEETING #49 
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7 voting members required for a quorum 
 
The meeting was called to order by Mayor Chris Johnson at 3:03PM and roll call was taken. 
 

Agenda 
 
Linda Liporto reviewed the agenda for the meeting. 
 
 

1 – Approval of Meeting Minutes 
 

Mayor Christopher Johnson made a motion to approve the minutes of the April 27, 2026 meeting. 
Anthony Suffriti seconded the motion.  No discussion occurred. The motion was approved 9-0-1-2 (yes-
no-absent-abstain). 

 
2 – Approval of Invoices 

 
Linda Liporto provided an update of April 2026 invoices noting that Leftfield is billing for Construction 
Administration Services, Flansburgh is billing for Construction Administration Services, Fontaine is 
billing for Construction, Allied Testing is billing for Materials Testing from the City’s running PO. 
 
Mayor Christopher Johnson made a motion to approve the invoices from April 2026 for LeftField for the 
total amount of $118,403; Flansburgh for the total amount of $246,437.57, and Fontaine Bros for a total 
of $ 5,385,320.60, Allied Testing for a total of $24,105.59; for a total of $5,774,266.76. Anthony Suffriti 
seconded the motion. It was noted that the slide with the summary of costs had a typo in the left column 
showing $3,385,320.60 instead of $5,385,320.60 for Fontaine’s invoice but that the total at the bottom is 
still correct.  Invoices were approved 11-0-1-0 (yes-no-absent-abstain). 
 

3 – Budget Update 
 
Linda also provided a budget update, noting that April billing is still billing from OPM construction 
administration, Architects construction administration services, reimbursables and other reimbursables, 
Fontaine from the construction line and Allied Testing from Testing Services.  
 
The Total Project Budget is currently 93% committed with 24% spent to date of the $229M total budget.  
 

4 – Leftfield Contract Amendment 
 

Linda presented Leftfield’s Contract Amendment #6 in the amount of $385 for BidDocs costs to 
advertise for the furniture package. Jim Blain made a motion to approve, Anthony Suffriti seconded the 
motion. No discussion occurred. The motion was approved 11-0-1-0 (yes-no-absent-abstain). 
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5 – Construction Update 
 
Matt Cavanaugh from Fontaine Bros presented an update on the Community Wing construction, noting 
that rough-in MEP work is continuing and will be ongoing through the next several months. Exterior 
framing and sheathing will be completed in the upcoming weeks and steel fireproofing is now complete. 
Brick façade on the exterior is complete on the north side and most of the west side of the building, and 
now continues around the gym. He also noted that the auditorium catwalk is installed, and interior 
framing in continuing. Looking ahead curtainwalls will be arriving and metal roofing will start in June. 
He also noted that there will be a building walkthrough after the next SBC meeting in June for anyone 
who would like to attend. 
 
 

6 – Public Comment 
None.  

 
7 – New Business 

It was discussed that the June meeting will be scheduled for June 22, 2026 at 3pm at the library and a 
walkthrough of the construction of the Community Wing will start at 4pm following the SBC meeting.  

 
8 – Adjournment 

 
A motion to adjourn was made by Mayor Christopher Johnson, seconded by Anthony Suffriti. The 
motion was unanimously approved 11-0-1-0 (yes-no-absent-abstain). The meeting was adjourned at 
3:27PM.  


