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Agawam High School
Agawam, MA 

School Building Committee 
Meeting #50

June 22, 2026
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TODAY’S AGENDA 
1. Call meeting to order 

2. Approval of previous meeting minutes from 5/18 [vote required]

3. Vote to approve invoices from May [vote required]

4. Vote to approve Fontaine contract amendment #13 and Change Order #01 [vote required]

5. Vote to approve Flansburgh contract amendment #9 [vote required]

6. Construction update

7. Public comment

8. New business

9. Adjourn
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VOTE: 

Approval of Meeting Minutes from the 

May 18th SBC Meeting

MEETING MINUTES
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INVOICE LOG

VOTE: Approval of LeftField’s 

invoice for May services for a total 

of $118,788, 

Flansburgh’s invoices for a total of 

$221,178.44 and… 
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INVOICE LOG

VOTE CONTINUED:

And Fontaine Bros total invoice for 

$6,389,536.49 as presented.
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BUDGET TRACKING
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BUDGET TRACKING

Committed to date

Total project budget 93%:

$213,484,726 of $229,968,232

Committed to date

Construction budget 100%

Spent to date 27%

$63,016,486 of $229,968,232
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CONTRACT 
AMENDMENT
MOTION: 

Vote to approve Flansburgh’s Contract Amendment #9 in 

the amount of $71,423 for Geo-Tech/Geo-Environmental 

services, other reimbursables and HazMat monitoring.

(Assigned to 0204-0300 Geo-Tech/Geo-Environmental, 

0203-9900 Other Reimbursables and 0204-0200 HazMat)
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