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Doors and hardware TBD TBD Adams & Ruxton      w w      W W      W w

Install Ductwork 07/20/26 09/18/26 Adams P&H X X X X X w w X X X X X W W X X X X X W w

Pipe VAV's 07/20/26 09/01/26 Adams P&H X X X X X w w X X X X X W W X X X X X W w

Build out mech. Room 07/20/26 09/30/26 Adams P&H X X X X X w w X X X X X W W X X X X X W w

Set curbs 08/24/26 09/04/26 Adams P&H      w w      W W      W w

Set RTU's 09/11/26 09/30/26 Adams P&H      w w      W W      W w

Build Auditorium Scaffold 07/20/26 08/08/26 Advanced X X X X X w w      W W      W w

AVB and caulking exterior 07/20/26 08/31/26 Armani      w w      W W      W w

Install Aud. Stairs 08/03/26 08/07/26 Avid X X X X X w w      W W      W w

Install Won door & kitch. Part. Sup. 08/03/26 08/07/26 Avid X X X X X w w      W W      W w

Install stair rails throughout 08/10/26 09/30/26 Avid      w w X X X X X W W X X X X X W w

Tile at bathrooms 08/10/26 10/31/26 Ayotte      w w X X X X X W W X X X X X W w

Tile at corridors 08/10/26 10/31/26 Ayotte      w w X X X X X W W X X X X X W w

   Barbizon      w w      W W      W w

Overhead plumbing 07/20/26 08/07/26 B&G      w w      W W      W w

Install temp. bypass in existing 08/01/26 08/14/26 B&G X X X X X w w X X X X X W W      W w

Install fixtures TBD TBD B&G      w w      W W      W w

Site concrete 07/20/26 09/30/26 Capasso X X X X X w w X X X X X W W X X X X X W w

Loading dock SOG TBD TBD Capasso      w w      W W      W w

Drywall throughout 07/20/26 08/14/26 Century X X X X X w w X X X X X W W      W w

Framing at Auditorium 07/20/26 08/14/26 Century  X X X X w w X X X X X W W      W w

Tape & finish drywall throughout 07/20/26 08/31/26 Century X X X X X w w X X X X X W W X X X X X W w

Temp. enclosures 07/20/26 07/31/26 Century      w w      W W      W w

Drywall hard ceilings & soffits 08/10/26 08/31/26 Century      w w X X X X X W W X X X X X W w

Prep for siding 07/20/26 08/14/26 Chandler    X X w w X X X X X W W      W w

Composite Panel Install 08/06/26 09/30/26 Chandler    X X w w X X X X X W W X X X X X W w

Fiber cement siding install 08/10/26 09/30/26 Chandler      w w X X X X X W W X X X X X W w

Unit screen install 08/10/26 08/31/26 Chandler      w w X X X X X W W X X X X X W w

  CJM      w w      W W      W w

Install sprinkler piping First floor 07/20/26 08/14/26 Cogswell X X X X X w w X X X X X W W      W w

Build main 08/03/26 08/14/26 Cogswell X X X X X w w X X X X X W W      W w

Install precast soffits and columns 07/20/26 08/14/26 Fernandez X X X X X w w X X X X X W W      W w

Misc. cutting and patching 07/27/26 08/14/26 Fernandez X X X X X w w X X X X X W W      W w

   General      w w      W W      W w

Standing seam install TBD TBD Greenwood      w w      W W      W w

Flash rooftop curbs 08/24/26 09/04/26 Greenwood      w w      W W      W w

Misc. flashing and tie ins 08/03/26 08/31/26 Greenwood X X X X X w w X X X X X W W X X X X X W w

Parapet coping TBD TBD Greenwood      w w      W W      W w

Epoxy floor install 08/24/26 09/18/26 Guardian      w w      W W      W w

Intumescent paint 07/27/26 08/14/26 Hcarr X X X X X w w X X X X X W W      W w

Ceiling Grid install 8/3/2026 9/18/2026 Hcarr X X X X X w w X X X X X W W X X X X X W w

Acoustic panel install TBD TBD Hcarr      w w      W W      W w

Paint rooms as finished 07/20/26 09/30/26 Egan X X X X X w w X X X X X W W X X X X X W w

Paint Gym high areas 08/10/24 08/14/24 Egan      w w      W W      W w
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Paint Aud. High areas 08/17/24 08/28/24 Egan      w w      W W      W w

Terazzo install second floor 07/20/26 08/14/26 J Cohn X X X X X w w X X X X X W W      W w

Terazzo 1st floor 08/05/26 09/30/26 J Cohn   X X X w w X X X X X W W X X X X X W w

Curtainwall install 07/20/26 08/28/26 Lizotte X X X X X w w X X X X X W W X X X X X W w

Window install 08/10/26 08/21/26 Lizotte      w w X X X X X W W X X X X X W w

Polycarb install 08/24/26 09/11/26 Lizotte      w w      W W      W w

Carpet TBD TBD Higgins      w w      W W      W w

Markerboards TBD TBD NEIS      w w      W W      W w

Toilet part. & acc. TBD TBD NEIS      w w      W W      W w

Accoustic panels            TBD              TBD                   NEIS      w w      W W      W w

Pro AV      w w      W W      W w

R&R      w w      W W      W w

RH Lord      w w      W W      W w

Elevator install TBD TBD Schindler      w w      W W      W w

Control wiring 07/20/26 10/16/26 Siemens X X X X X w w X X X X X W W X X X X X W w

Wire units 09/14/26 10/16/26 Siemens      w w      W W      W w

Kitchen Equipment TBD TBD Singer/Kitredge      w w      W W      W w

Casework install 08/03/26 09/04/26 Sidney Science X X X X X w w X X X X X W W X X X X X W w

Fine grade and pave binder course 07/20/26 07/31/26 T&M      w w      W W      W w

Set Curb 08/10/26 08/31/26 T&M      w w X X X X X W W X X X X X W w

Sewer at parking lot 07/27/26 08/14/26 T&M X X X X X w w X X X X X W W      W w

Drainage for downspouts 08/14/26 08/28/26 T&M      w w     X W W X X X X X W w

Prep for site concrete 07/20/26 09/30/26 T&M X X X X X w w X X X X X W W X X X X X W w

Gym Equipment TBD TBD Pappas      w w      W W      W w

Rigging beam TBD TBD United      w w      W W      W w

Canopy supprt steel TBD TBD United      w w      W W      W w

Rigging TBD TBD Walker      w w      W W      W w

Prep for permanent power 07/20/26 07/31/26 WJG      w w      W W      W w

Overhead piping and wire 07/20/26 08/21/26 WJG X X X X X w w X X X X X W W X X X X X W w

Build out electric rooms South 07/20/26 07/31/26 WJG      w w      W W      W w

Lighting at soffits& hard clg. 07/20/26 08/14/26 WJG X X X X X w w X X X X X W W      W w

Wire units 09/14/26 10/09/26 WJG      w w      W W      W w

Underground to later phases 07/20/26 07/31/26 WJG      w w      W W      W w

High areas at Gym & Aud. 08/03/26 08/31/26 WJG X X X X X w w X X X X X W W X X X X X W w

Loading dock door & bumpers TBD TBD Wilco      w w      W W      W w

Folding partition track install TBD TBD Wilco      w w      W W      W w

Won door install 09/14/26 09/18/26 Won      w w      W W      W w
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